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Abstract 
This document provides an overview of the project and the product test strategy, a list of 

testing deliverables and plan for development 
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INTRODUCTION 

The Test Plan is designed to prescribe the scope, approach, resources, and schedule of all 
testing activities of the project Guru99 Bank.  

The plan identify the items to be tested, the features to be tested, the types of testing to be 
performed, the personnel responsible for testing, the resources and schedule required to 
complete testing, and the risks associated with the plan. 

1 TEST STRATEGY 

1.1 Scope of Testing 

1.1.1 Feature to be tested 

All the feature of websiteGuru99 Bank which were defined in software requirement specs 
are need to bested 

Module Name Applicable 
Roles 

Description 

Balance 
Enquiry 

Manager 
Customer 

Customer: A customer can have multiple bank accounts. He can 
view balance of his accounts only 
Manager: A manager can view balance of all the customers who 
come under his supervision 

Fund Transfer Manager 
Customer 

Customer: A customer can have transfer funds from his “own” 
account to any destination account. 
Manager: A manager can transfer funds from any source bank 
account to destination account 

Mini Statement Manager 
Customer 

A Mini statement will show last 5 transactions of an account 
Customer: A customer can see mini-statement of only his “own” 
accounts 
Manager: A manager can see mini-statement of any account 

Customized 
Statement 

Manager 
Customer 

A customized statement allows you to filter and display 
transactions in an account based on date, transaction value 
Customer: A customer can see Customized- statement of only 
his “own” accounts 
Manager: A manager can see Customized -statement of any 
account 

Change 
Password 

Manager 
Customer 

Customer: A customer can change password of only his account. 
Manager: A manager can change password of only his account. 
He cannot change passwords of his customers 

New Customer Manager Manager: A manager can add a new customer. 

 Manager Manager: A manager can edit details like address, email, 
telephone of a customer. 

New Account Manager Currently system provides 2 types of accounts 
 Saving 
 Current 

A customer can have multiple saving accounts (one in his name, 
other in a joint name etc). 

https://docs.google.com/document/d/1rPW5DV82VJT6vtA1VDSrfxaCBuAduxW0zb1yfTh_VMk/edit?pli=1
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He can have multiple current accounts for different companies 
he owns. 
Or he can have a multiple current and saving accounts. 
Manager: A manager can add a new account for an existing 
customer. 

Edit Account Manager Manager: A manager can add a edit account details for an 
existing account 

Delete Account Manager Manager: A manager can add a delete an account for a 
customer. 

Delete 
Customer 

Manager A customer can be deleted only if he/she has  no active current 
or saving accounts 
Manager: A manager can delete a customer. 

Deposit Manager Manager: A manager can deposit money into any account. 
Usually done when cash is deposited at a bank branch. 

Withdrawal Manager Manager: A manager can withdraw money from any account. 
Usually done when cash is withdrawn at a bank branch. 

1.1.2 Feature not to be tested 

These feature are not be tested because they are not included in the software requirement 
specs 

- User Interfaces 

- Hardware Interfaces 

- Software Interfaces 

- Database logical 

- Communications Interfaces 

- Website Security and Performance 

1.2 Test Type 

In the project Guru99 Bank, there’re 3 types of testing should be conducted. 

- Integration Testing (Individual software modules are combined and tested as a group) 

- System Testing: Conducted on a complete, integrated system to evaluate the 
system's compliance with its specified requirements 

- API testing: Test all the APIs create for the software under tested 

1.3 Risk and Issues 

Risk Mitigation 

Team member lack the required skills for 
website testing. 

Plan training course to skill up your members 

The project schedule is too tight; it's hard to 
complete this project on time 

Set Test Priority for each of the test activity. 

 

Test Manager has poor management skill Plan leadership training for manager 
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A lack of cooperation negatively affects your 
employees' productivity 

Encourage each team member in his task, and 
inspire them to greater efforts.  

 

Wrong budget estimate and cost overruns Establish the scope before beginning work, pay 
a lot of attention to project planning and 
constantly track and measure the progress 

1.4 Test Logistics 

1.4.1 Who will test? 

The project should use outsource members as the tester to save the project cost 

1.4.2 When will test occur? 

The tester will start the test execution when all the following inputs are ready 

- Software is available for testing 

- Test Specification is created 

- Test Environment is built 

- Enough human resource for testing 

2 TEST OBJECTIVE 

The test objectives are to verify the Functionality of website Guru99 Bank, the project 
should focus on testing the banking operation such as Account Management, Withdrawal, 
and Balance…etc. to guarantee all these operation can work normally in real business 
environment. 

3 TEST CRITERIA 

3.1 Suspension Criteria 

If the team members report that there are 40% of test cases failed, suspend testing until the 
development team fixes all the failed cases. 

3.2  Exit Criteria 

Specifies the criteria that denote a successful completion of a test phase 

- Run rate is mandatory to be 100% unless a clear reason is given.  

- Pass rate is 80%, achieving the pass rate is mandatory. 

4 RESOURCE PLANNING 

4.1 System Resource 

No. Resources Descriptions 

1.  Server Need a Database server which install MySQL server 

Web server which install Apache Server 
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2.  Test tool Develop a Test tool which can auto generate the test result to the pre-
defined form  and automated test execution 

3.  Network Setup a  LAN Gigabit and 1 internet line with the speed at least 5 Mb/s 

4.  Computer At least 4 computer run Windows 7, Ram 2GB, CPU 3.4GHZ 

4.2 Human Resource 

No. Member Tasks 

1.  Test Manager Manage the whole project 

Define project directions 

Acquire appropriate resources 

2.  Test Identifying and describing appropriate test 
techniques/tools/automation architecture 

Verify and assess the Test Approach 

Execute the tests, Log results, Report the defects.  

Outsourced members 

3.  Developer in Test Implement the test cases, test program, test suite etc. 

4.  Test Administrator Builds up and ensures test environment and assets are managed 
and maintained 

Support Tester to use the test environment for test execution 

5.  SQA members Take in charge of quality assurance 

Check  to confirm whether the testing process is meeting 
specified requirements 

5 TEST ENVIRONMENT 

The Test Environment should be setup as figure below 
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6 SCHEDULE & ESTIMATION 

6.1 All project task and estimation 

Task Members Estimate effort 

Create the test 
specification 

Test Designer 170 man-hour 

Perform Test 
Execution 

Tester, Test Administrator 80 man-hour 

Test Report Tester 10 man-hour 

Test Delivery  20 man-hour 

Total  280 man-hour 
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6.2 Schedule to complete these tasks 

 

7 TEST DELIVERABLES 

Test deliverables are provided as below 

7.1 Before testing phase 

- Test plans document.  
- Test cases documents 
- Test Design specifications. 

7.2 During the testing  

- Test Tool 
- Simulators.  
- Test Data 
- Test Trace-ability Matrix 
- Error logs and execution logs. 

7.3 After the testing cycles is over 

- Test Results/reports 
- Defect Report 
- Installation/ Test procedures guidelines 
- Release notes 


